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DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit)

Page 1 of 13 Pages Exhibit R-2 (PE 0603747A)

UNCLASSIFIED

COST (In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

Total Program Element (PE) Cost 6196 7522 12804 13642 17538 20572 22651 22583 Continuing Continuing

DC09 Soldier Support Equipment 1831 1598 5606 6745 8949 11960 13164 13341 Continuing Continuing

D610 Food Advanced Development 2120 2560 3110 3387 3745 3722 3930 3956 Continuing Continuing

D669 Clothing and Equipment 2245 3364 4088 3510 4844 4890 5557 5286 Continuing Continuing

A.  Mission Description and Budget Item Justification:  Provide advanced development for unit/organizational equipment, improved individual clothing and equipment,
airdrop equipment, rigid wall and fabric shelters, food and field service equipment which will enhance soldier battlefield effectiveness, survivability, sustainment and quality
of life.  Program element supports advanced development of a new generation of field service support items and shelters, including collective protection and shelter heaters
for unit/organizational use to enhance the quality of life of field soldiers and the ability to project forces to Spartan environments.  Program Element also supports advanced
development of individual clothing and equipment items to lighten the soldier’s load and incorporate protection against chemical and biological agents, thermal nuclear
flash, ballistic threats, visual and electronic detection and environmental hazards.  Program Element also supports advanced development of food, packaging, and food
service equipment systems to reduce food service logistics for all four services, lighten the warfighter’s load, increase fuel efficiency and to improve or replace existing
systems.  PE also supports the development of Air Delivery Equipment (personal and cargo) to improve Army force projection capabilities, increase warfighter safety and
support national security objectives.

B.  Program Change Summary FY 1998 FY 1999 FY 2000 FY 2001
Previous President’s Budget (FY 1999  PB) 7324 7581 9140 9348
Appropriated Value 7557 7581
Adjustments to Appropriated Value

a. Congressional General Reductions -233 -59
b. SBIR / STTR -178
c. Omnibus or Other Above Threshold Reductions -59
d. Below Threshold Reprogramming -891
e. Rescissions
Adjustments to Budget Years Since FY 1999  PB +3664 +4294
 Current Budget Submit (FY 2000 / 2001  PB) 6196 7522 12804 13642

Change Summary Explanation:  FY 2000 (+3664) and FY 2001 (+4294)  increases are due to the Army consolidating project elements and projects: 064804/D279,
064804/D249 and 064713/DC40 to form the Soldier Support Equipment Project (DC09) in this program element.
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COST (In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

DC09 Soldier Support Equipment 1831 1598 5606 6745 8949 11960 13164 13341 Continuing Continuing

A.  Mission Description and Justification:  Develop and field soft shelters, showers, latrines, heaters, mortuary affairs, organizational equipment and other combat service
support equipment to improve unit sustainability and combat effectiveness. Conduct demonstration and validation of aerial delivery systems for equipment and personnel,
with emphasis on reduced incidence of injuries, improved safety and accuracy, and increased survivability of aircraft, equipment, and personnel.  Develop a family of
tactical rigid wall shelters which enhances soldier survivability and sustainability of command, control, communications and intelligence.  Shelters provide highly mobile,
joint service platforms for the digitization of the battlefield, housing many critical vehicle-mounted battlefield systems, medical critical care in a Chemical/Biological (C/B)
environment and high tech maintenance.

FY 1998 Accomplishments:
• 396 Conducted additional developmental testing for Laundry Advanced System (LADS). Developed additional performance capabilities for new

requirements added to development contract for LADS.
• 138 Conducted shelter/heater habitability study to validate applications for the distribution of the Space Heater Arctic and  Space Heater Small.
• 260 Conducted market survey of alternative Initial Deployment Latrine candidates.  Conducted limited Technical Testing of prototypes of the Maturing

Theater Latrine (MTL).  Developed Statement of Work for MTL production contract.
• 122 Conducted Verification Testing of Ammo Solar Cover.
• 256 Completed market investigation and draft performance specifications for Aviation Maintenance Shelter (AMS).
• 659 Completed First Article Inspection/Production Verification Testing (PVT) for Lightweight Maintenance Enclosure (LME).  Completed conditional

Milestone (MS)III decision and transition to procurement.
Total 1831

FY 1999 Planned Program:
• 241 Prepare production contract solicitation, conduct test and evaluation of the Maturing Theater Latrines (MTL) candidates, downselect and award

contract.  Type Classify MTL.  Type Classify Follow-On Latrine (FOL) based on Force Provider Containerized Latrine.
• 892 Complete Milestone I/II for Aviation Maintenance Shelter (AMS)/P3I program: Procure AMS flooring system. Award  R&D contract for Rapid

Inflation System, and fabricate test prototypes.
• 288 Modular Deck System (MDS) program: Complete market investigation, procure commercial deck system for testing/user evaluation.
• 135 Conduct Market Investigation for candidate Advanced Mortuary Affairs Kit equipment.
• 42 Small Business Innovation Research/Small Business Technology Transfer (SBIR/STTR) Programs
Total 1598
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FY 2000 Planned Program:
• 400 Procure prototypes and conduct technical testing of Mortuary Affairs Remains Kit (MARK).
• 1037 Conduct testing of Rapid Inflation System and flooring prototypes for Aviation Maintenance Shelter (AMS).  Procure AMS (airbeam) prototype for

testing.
• 400 Conduct testing/user evaluation of Modular Deck System test items and award production contract.
• 633 Initiate Operational Testing for Ejection Parachute Jettison Device.
• 2092 Complete Developmental Testing for Advanced Tactical Parachute System.
• 100 Begin concept exploration and conduct market investigation for Enhanced Containerized Delivery System.
• 944 Complete production verification testing for 2.5 Ton truck/LMTV (Type III) and 5 Ton Truck/MTV (Type IV) Cargo Bed Cover variants, build LRIP

items, and initiate field evaluation.
Total 5606

FY 2001 Planned Program:
• 1630 Conduct Testing of Aviation Maintenance Shelter P3I (Airbeam).  Procure 2nd AMS (Airbeam) prototype.
• 704 Conduct User Evaluation of Mortuary Affairs Remains Kit
• 125 Conduct and complete Operational Tests of Enhanced Parachute Jettison Device
• 1500 Conduct Army Developmental Test and Operational Test of C-17 Dual Row Airdrop Capability
• 609 Develop Enhanced Container Delivery System Prototypes
• 2177 Complete field evaluation and complete Milestone III for 2.5 Ton Truck/LMTV (Type III) and 5 Ton Truck/MTV (Type IV) CBC variants and

transition into full production.  Award LRIP contract for CBC High Mobility Trailer Variants.
Total 6745

B.  Other Program Funding Summary FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

RDTE, 0604713.DC40, Unit/Organizational
     Equipment

1683 1705 4516 5872 9238 12601 14152 14558 Cont Cont

M82701, Laundry Advance System 7206 7914 12671 13350 9101 9745 22565 Cont Cont
M82702, 12 Head Shower 587 586 584 589
M82703, Containerized Self-Service Laundry 980
M82704, Containerized Shower 950 1245 1270 1171
M82705, Maturing Theater Latrine 441
M82706, Follow-On Latrine 880 914 671
MA7801, Advanced Tactical Parachute System 24368 28189
MA7802, Extraction Parachute Jettison Device 2391
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B.  Other Program Funding Summary FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

MA7805, Universal Static Line 980
MA8050, Items Less Than $5.0M (CSS-EQ) 4242 4956 2553 2261 9401 10286 21814 33836
MA8061, Lightweight Maintenance Enclosure 2128 2013 2931 6379

C.  Acquisition Strategy: Accelerated product developments and testing which transition to Engineering and Manufacturing Development and/or Production.

D.  Schedule Profile FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004
AMS market investigation 3Q*
Complete LRIP testing of LME 3Q*
Type Classify FOFL (FOL) 4Q
Complete FOSH Habitability Study 2Q*
Conduct test and Evaluation on MTL prototypes 3Q
Award AMS Flooring System Contract 3Q
Award Rapid Inflation System Contract for AMS
P3I

1Q*

Conduct MDS Market Investigation, build
prototypes

2Q

Type Classify FOFL (MTL) 4Q
Test MARK component prototypes 4Q
Complete MDS user evaluation 1Q
 Initiate EPJD Operational Testing 1Q
 Conduct market survey for ECDS 2Q
 Complete DT for ATPS 4Q
 Complete PVT for Type III and IV CBC variant 3Q
 Conduct Test of Aviation Maintenance Shelter
Airbeam Prototype

3Q

 Complete OT of EPJD 3Q
 Conduct DT/OT of C-17 Dual Row 3Q
 Complete field evaluation and Milestone III for
Type III and Type IV CBC variants

1Q

 Award LRIP contract for CBC High Mobility
Trailer Variant

2Q

*Denotes a completed milestone
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. SSCOM In-House NRDEC 12501 571 373 651 Cont. 14096 Cont.
b. Contracts Various Various 7358 720 Various 870 Various 1519 Various Cont. 10467 Cont.

Subtotal Product
Development:

19859 1291 1243 2170 24563

II. Support Costs: There are no efforts associated with the delivery of any of a fully integrated system that are in direct support of this project and essential to the development, training,
operation, and maintenance of systems in this project.

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. TECOM/OEC MIPR Various 2509 241 Various 4123 Various 4300 Various Cont. 11173 Cont.
Subtotal Test and Evaluation: 2509 241 4123 4300 11173

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Various In-House PM-Soldier Support, 1555 66 240 275 Cont. 2136 Cont.
b. Various In-House SSCOM 192 192

Subtotal Management
Services:

1747 66 240 275 2328

Project Total Cost: 24115 1598 5606 6745 38064
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COST (In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

D610 Food Advanced Development 2120 2560 3110 3387 3745 3722 3930 3956 Continuing Continuing

A.  Mission Description and Justification: The project funds the development of Joint Service Food/Food Service Equipment to improve individual combat effectiveness
and reduce logistics burden and operation & support (O&S) costs of subsistence support for service personnel.  Enhance rations by increasing quality, acceptability and
variety.  Develop multi-fuel, rapidly deployable field food service equipment to support combat, humanitarian missions and operations-other-than-war.  Improve equipment
to enhance safety in food service, utilize battlefield fuel and decrease fuel and water requirements.  Program is reviewed and validated twice annually by the Department of
Defense (DoD) Food and Nutrition Research and Engineering Board as part of the Joint Service Food Program.  Additionally, the project will, conduct advanced
development of improved subsistence and subsistence support items to enhance soldier effectiveness and quality of life in all four Services as part of an integrated DoD
Food Research, Development, Test, Evaluation and Engineering (RDTE&E) program.

FY 1998 Accomplishments:
• 320 Fabricated and evaluated the New Enhanced Field Rations prototypes to assess different technical applications.
• 405 Completed design, initiated fabrication, and conducted component testing of Marine Corps Rapid Deployment Kitchen.
• 240 Completed test and evaluation of future shipboard galley concept incorporating new food service equipment technologies.
• 370 Identified and conducted user testing of improvements for individual and group ration systems to improve acceptability and enhance combat

effectiveness.  Transitioned selected heat and serve ration components and Meals Ready to Eat (MRE) improvements increasing menu variety.
Updated B-ration menu for Marine Corps.

• 335 Field tested MERC to quantify warfighter acceptability / mobility enhancement.
• 230 Field tested nutrient optimized MRE ration prototypes to minimize weight/cube/cost and conducted user field test to determine effect on level of

acceptance and consumption.  Transitioned two performance enhancing ration components to procurement.
• 110 Procured and conducted evaluation of steam generator and thermal powered washer to upgrade Field Sanitation Center Systems.
• 110 Evaluated polymeric tray compatibility with USMC Tray Ration Heating System, tested field sink, and developed roof vent configuration for fielded

MKTs.
Total 2120

FY 1999 Planned Program:
• 205 Prepare design concept and procure long lead items for Air Force all electric field kitchen system to meet specific deployment requirements of the Air

Expeditionary Force.
• 392 Evaluate emerging food service equipment technologies and processes for direct shipboard application to reduce life cycle costs.
• 120 Develop, fabricate, and evaluate improvements to field feeding systems as required by the services and incorporate changes to support ongoing and

future procurements.
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FY 1999 Planned Program: (continued)
• 222 Complete storage studies/demonstrations of glass coated polymeric tray with easy open lid to refine concepts, ensure high acceptability and optimize

functionality and affordability.
• 608 Continue to identify and conduct user testing of improvements for individual and group ration systems.  Transition selected heat and serve ration

components and MRE improvements, increasing menu variety and acceptance.  Develop prototype lightweight minimal “B” ration system to meet
specific Air Force requirements.

• 296 Complete field tests in different environments to establish effectiveness of selected performance enhancing ration components (PERCs) and
supplements, demonstrate overall producibility and suitability of PERCs-based rations and transition to procurement.

• 267 Complete Phase II of MRE ration redesign for nutritional optimization and logistical parameters and conduct follow-up field testing to demonstrate
improved acceptance/consumption and reduced logistic burden.

• 416 Develop a baseline on which to design future “on demand” feeding systems to reduce logistical burden.
• 34 Small Business Innovative Research/Small Business Technology Transfer Programs.
Total 2560

FY 2000 Planned Program:
• 345 Integrate design for centralized thermal heating process and nonelectric refrigeration into Containerized Kitchen.
• 209 Develop, fabricate, and evaluate improvements to field feeding systems as required by the services and incorporate changes to support ongoing and

future procurements.
• 397 Develop shipboard applications for state-of-the-art food service equipment technologies and pre-prepared foods.
• 271 Design and fabricate a HMMWV trailer based kitchen to increase mobility and deployability of company level kitchens.
• 226 Design and fabricate a Marine Corps expeditionary field feeding delivery system.
• 369 Conduct design review and initiate a fabrication of Air Force all electric field kitchen system.
• 135 Complete design and field testing of lightweight minimal “B” ration for the Air Force.
• 454 Continue advanced development of ration components and conduct user testing of improvements for individual and group ration systems.  Transition

selected heat and serve ration components and MRE items.
• 283 Complete MRE redesign effort and transition to fielded individual ration improvement program.
• 421 Develop ration delivery prototype which incorporates on demand feeding concepts.
Total 3110

FY 2001 Planned Program:
• 381 Complete fabrication and initiate technical testing of Containerized Kitchen with centralized thermal heating process and nonelectric refrigeration.
• 275 Develop, fabricate and evaluate improvements to field feeding systems as required by the services and incorporate changes to support ongoing and

future procurements
• 341 Complete fabrication and conduct DT/OT of Marine Corps expeditionary field feeding delivery system
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FY 2001 Planned Program: (continued)
• 411 Continue assessment of new food and food service equipment technologies and complete shipboard evaluations.
• 418 Complete fabrication and conduct DT/OT of Air Force all electric field kitchen system.
• 284 Develop a Marine Corps 8x8x10 refrigerated ISO container to improve efficiency and reduce weight to cube ratio and maintenance requirements.
• 866 Continue improvement of individual and group rations and conduct field test of transitioning technologies to include irradiated foods, high frequency

processed items, and innovative packaging systems.
• 411 Conduct field demonstration of the efficiency of an alternative ration delivery prototype
Total 3387

B.  Other Program Funding Summary:
FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005

To
Compl

Total
Cost

RDTE, 0604713.D548, Military Subsistence
     System

829 1290 1625 1753 1867 1880 2006 2012 Cont Cont

OPA3, M65803, Kitchen, Containerized, Field 7425 7062 7087 5663 6581 8358 8649 Cont Cont
OPA 3, M65802, Sanitation Center, Field Feeding 661 1843 1817 6481 5895 5838 Cont Cont
M65801, Refrigeration Equipment 1914 931 924 931 2384 2533 2551

C.  Acquisition Strategy: Developments transition to Engineering and Manufacturing Development and procurement.

D.  Schedule Profile FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Field tested Mobility Enhancing  Ration

Components (MERC)
2Q*

Conducted user testing of improvements for
individual and group ration systems

2Q*

Conducted component testing of Marine Corps
Rapid Deployment Kitchen

2Q*

Evaluated polymeric tray compatibility with
USMC Tray Ration Heating System

3Q*

Completed evaluation of NEFR prototypes 4Q*
Transition selected heat and serve ration
components and MRE improvements.

3Q

Complete field tests of selected performance
enhancing ration components (PERCs).

3Q
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D.  Schedule Profile FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Complete storage studies/demonstrations of glass

coated polymeric tray
3Q

Complete MRE ration redesign for nutritional
optimization and logistical parameters.

3Q

Integrate design for heating process and NEFR
into CK

1Q

Develop shipboard applications for state-of-the-art
food service equipment.

3Q

Design and fabricate a HMMWV trailer based
kitchen.

3Q

Design and fabricate a Marine Corps expeditionary
field feeding delivery system.

3Q

Complete design and field testing of lightweight
minimal “B” ration.

3Q

Conduct DT/OT of Marine Corps expeditionary
field feeding delivery system

3Q

Conduct DT/OT of Air Force all electric field
kitchen system

3Q

*Denotes a completed milestone
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. SSCOM In-House 13366 1516 1449 1567 Cont. 17898 Cont.
b. Contracts Various 3662 466 Various 980 Various 1084 Various Cont. 6192 Cont.

Subtotal Product
Development:

17028 1982 2429 2651 24090

II. Support Costs: There are no efforts associated with the delivery of any of a fully integrated system that are in direct support of this project and essential to the development, training,
operation, and maintenance of systems in this project.

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. TECOM/OEC MIPR Various 1246 450 526 569 Cont. 2791 Cont
Subtotal Test and Evaluation: 1246 450 526 569 2791

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Project Ofc Management In-House SSCOM 987 128 155 167 Cont. 1437 Cont.
Subtotal Management

Services:
987 128 155 167 1437

Project Total Cost: 19261 2560 3110 3387 28318
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COST (In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

D669 Clothing and Equipment 2245 3364 4088 3510 4844 4890 5557 5286 Continuing Continuing

A.  Mission Description and Justification Use state-of-the-art  technology to develop improved  tactical and non-tactical clothing and individual equipment to enhance the
lethality, survivability, sustainability,  and mobility of the individual  soldier.

FY 1998 Accomplishments:
• 603 Conducted early user evaluation, freeze design, fabricate test prototypes, and initiated DT/OT of the Advanced Bomb Suit and Cold Weather Canteen.
• 267 Developed initial design concepts with ballistic protective characteristics, conducted technical and early evaluations and downselected

design/materials for test for test prototypes for Military Eye Protection System (MEPS),  formerly Advance Laser Protection System(ALPS).
• 435 Revised  initial design concepts.  Completed Market Survey. .
• 245 Conducted early user evaluation of materials and designs for a Combat Clothing Pre-Planned Product Improvement (Permethrin Treated Battledress

Uniform..
• 609 Released performance specification and Statement of Work  for Military Eye Protection System and conducted lab evaluation/fit analysis of  frame

design.
• 86 Conducted final chemical test on the Improved Toxicological Agent Protective (ITAP) Ensemble
Total 2245

FY 1999 Planned Program:
• 250  Obtain  MS I/II approval and award contract for test Items for the Advanced Bomb Suit..
• 2383 Award contract(s) for the Military Eye Protection System, integrate laser protective capabilities into configuration,  and begin conduct user testing for

MEPS.
• 203 Complete evaluations and approval of Concealable Body Armor for transitions.
• 260 Initiate MSI/II for Modular Glove, Interim Combat Boot.
• 209 Initiate market surveys, operational requirements documentation for programs identified for transition from Advance Technology Concept /Advance

Technology Concept Demonstration.
• 59 Small Business Innovative Research/Small Business Technology Transfer Programs.
Total 3364
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FY 2000 Planned Program:
• 1487 Continue evaluation  and obtain MSI/II for Advanced Bomb Suit, Modular Glove Program, Microclimate Cooling System, Environmental Protective

Clothing, Modular Sleep System,  Enhanced Combat Boot  Program
• 495 Initiate development of Advanced Integrated Fire Fighters Ensemble to provide for fire fighters.
• 1859 Further improve the MEPS to take advantage of improvements in state-of-the-art Laser technologies.
• 247 Initiate market surveys, operational requirements documentation for programs identified for transition from Advance Technology Concept /Advance

Technology Concept Demonstration.
Total 4088

FY 2001 Planned Program:
• 400  Obtain test units, test and obtain MS III approval and transition  Lightweight Microclimate Cooling system.
• 1027  Complete testing, Obtain MS III  and TC MEPS to production.
• 800  Initiate development of an Advanced Countermine/EOD system; Advanced Protective Footwear.
• 754 Initiate Market Survey, evaluations for new items proposed for FY2001
• 529 Initiate market surveys, operational requirements documentation for programs identified for transition from Advance Technology Concept /Advance

Technology Concept Demonstration.
Total 3510

B.  Other Program Funding Summary: FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

RDTE, 0604713.DL40, Clothing & Equipment 3955 4320 3517 4287 4572 4597 5183 5187 Cont Cont
OMA, 114092000, Central Funding & Fielding 51500 48130 94738 85780 94127 77456 77456 77456 Cont Cont

C.  Acquisition Strategy: Developments transition to engineering and manufacturing development (EMD) followed by initial fielding and sustainment.

D.  Schedule Profile FY1998 FY1999 FY 2000 FY2001 FY2002 FY2003 FY2004 FY2005
Request for Program FY99-05 3Q* 2Q 2Q 2Q 2Q 2Q 2&4Q 2Q
Life Cycle Systems Review 4Q* 2&4Q 2&4Q 2&4Q 2&4Q 2&4Q 2&4Q 2&4Q

*Denotes a completed milestone
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Various In-House SSCOM NRDEC 846 1864 TBD 1947 TBD 994 TBD 5651
b. Various Various Various Contractors 1068 1000 TBD 1300 TBD 1500 TBD 4868

Subtotal Product
Development:

1914 2864 3247 2494 10519

Remark:

II. Support Costs:  Support costs vary annually depending on the types of items we are evaluating.  RDEC’s support to evaluate items also varies annually depending on number and types of
items.

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Various In-House TECOM 86 165 591 485 1327
Subtotal Test and Evaluation: 86 165 591 485 1327

Remark:  Testing costs vary annually by item.

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Program Management In-House PM Soldier 245 335 250 531 1361
Subtotal Management

Services:
245 335 250 531 1361

Remark:  Costs vary annually depending on number and type of items being evaluated.

Project Total Cost: 2245 3364 4088 3510 13207



630 Item 62

THIS PAGE INTENTIONALLY LEFT BLANK


